SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:54 AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

. 04-0120F4
Diary #: 067 Cons.t Calendar Day: 239 D.ate: 05-May-2019 Weqnesday 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved

Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Partly Cloud
Working Day If no, explain:

Diary: Dispute
OBG Bolting & Welding

FIELD WORK: .
Met with Paul Jefferson to look at the straightness of the Exterior webs of Crossbeam 3. Also, looked at the
straightness of the stiffeners of the Exterior Webs of the Crossbeams.

E-LINE:
See Sami Daouk's diary for more details

Splice 1:
* Weld repairs on the Bottom Plate ("D")

Splice 3:
* Weld repair on the outside of the South Side Panel ("C")
* U/T from the outside of the North Side Panel ("E")

Splice 4:

* Align Lift 5E at the Bottom Plate and Edge Plates by welding adjusting brackets to the surfaces
* Bolt up U-ribs with permanent bolts, the pretension them

* Bolt up the Step 1B Side Panel and Bottom Plate stiffeners

W-LINE:
See Thanh Le's diary for more details

Splice 1:
* Welding of the Bottom Plate stiffeners, ("D")
* Welding of the South Side Panel, ("C")

Splice 3:

* Weld repairs in process at the Top Deck, ("A")
OFFICE WORK:

* Review Plans and Specs

* Write and review diaries
* Update Progress spreadsheet
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 067  Date: 05-May-2010 Wednesday

Accrued 2 hours of overtime covering the Contractor's hours of operation.

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-ALB.056

W Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-WEL.056

W Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-ALB.056

W Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO3-WEL.056

W Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-ALB.056

W Line Lift 04 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-WEL.056

W Line Lift 04 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 067 Date: 05-May-2010

Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld
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